Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14618-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date: 02/10/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 309 Days
TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS IN D Elapsed Calender Days: 159  Days
Percent Time: 51.46
District: 2 Area: 04
Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let: 07/19/2013

P. O. BOX 4097 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013

DUBLIN GA 31040-4097 Date Work Began: 12/03/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: THE CINCINNATI INSURANCE CO.

Current Contract Amount $771,370.50 Counties:

Original Contract Amount $771,370.50 Warren Wilkes

Funds Available $615,433.50

Percent Complete 20.22%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007363 $771,370.50 $771,370.50 $615,433.50 20.22% $121,057.00

Chief Engineer

01/01/2014
to 01/31/2014



Rpt-ID: RCPESPRJ Georgia Date: (02/10/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14618-13-000-0 Estimate Number: 0003 Pay Period: 01/01/2014
to 01/31/2014

Project Number: 0007363 VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRAL

Federal State Project Number: CSSTP-0007-00(363)

Total to Date Prev to Date This Estimate
Participating $124,749.60 $27,904.00 $96,845.60
Non-Participating $31,187.40 $6,976.00 $24,211.40
Total Earnings $155,937.00 $34,880.00 $121,057.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $155,937.00 $34,880.00 $121,057.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $155,937.00 $34,880.00
$121,057.00

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia Date: 02/10/2014

Department of Transportation Page 3 of 4

Estimate Summary By Project

Contract ID: B14618-13-000-0 Estimate Number: 0003 Pay Period: 01/01/2014
to 01/31/2014
Project Number 0007363
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .290
106000.000 .005
.295 $530.00 $31,270.00
CSSTP-0007-00(363)
Category Amount: $530.00 $31,270.00
Category Number: 0020 EROSION CONTROL
0015 163-0240 MULCH TN 4.000 .000
200.000 .660
.660 $132.00 $132.00
Category Amount: $132.00 $132.00
Category Number: 0010 ROADWAY
0030 210-0100 GRADING COMPLETE - LS 1.000 .000
27000.000 .250
.250 $6,750.00 $6,750.00
CSSTP-0007-00(363)
0075 615-1200 DIRECTIONAL BORE - LF 555.000 80.000
15.000 280.000
360.000 $4,200.00 $5,400.00
3IN
0080 615-1200 DIRECTIONAL BORE - LF 395.000 .000
17.000 175.000
175.000 $2,975.00 $2,975.00
5IN
0084 615-1200 DIRECTIONAL BORE - LF 240.000 90.000
21.000 75.000
165.000 $1,575.00 $3,465.00
6 IN
0100 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .000
16700.000 .300
.300 $5,010.00 $5,010.00
(W/55 FT & 65 FT MAST ARMS)
0105 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .000
16000.000 .300
.300 $4,800.00 $4,800.00

(W/50 FT & 65 FT MAST ARMS)



Rpt-ID: RCPESPRJ Georgia

Date: 02/10/2014

User: krender Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14618-13-000-0 Estimate Number: 0003 Pay Period: 01/01/2014
to 01/31/2014
Project Number 0007363
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA 13.000 .000
5700.000 8.000
8.000 $45,600.00 $45,600.00
v
0115 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
58000.000 .200
.200 $11,600.00 $11,600.00
1
0120 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
53000.000 .200
.200 $10,600.00 $10,600.00
2
0125 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
60000.000 .200
.200 $12,000.00 $12,000.00
3
0130 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
48600.000 .200
.200 $9,720.00 $9,720.00
4
0185 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 5,625.000 350.000
3.000 855.000
1,205.000 $2,565.00 $3,615.00
0190 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .000
15000.000 .200
.200 $3,000.00 $3,000.00
CSSTP-0007-00(363)
Category Amount: $120,395.00 $124,535.00
Project Total Amount: $121,057.00 $155,937.00



